

CampusConnect

Software Engineering Team Progress Report

Analysis & Design Phase

Project Name	CampusConnect
Department	Software Engineering
Project Phase	Analysis & Design
Report Status	Progress Report

1. Introduction

The Software Engineering team has officially commenced work on the CampusConnect project. The objective of this phase is to analyze the client's requirements and prepare all the necessary design documents before implementation begins.

The team consists of five members, each assigned a specific responsibility to ensure efficient collaboration and timely completion of the project. The current focus is on analysis, system design, user experience design, interface design, and database design.

2. Work Completed So Far

The first milestone of the project has been successfully completed.

The Requirements Analyst and Project Coordinator has completed all assigned responsibilities, including:

- Reviewing and analyzing the project brief provided by the client
- Identifying the project's objectives
- Defining the project scope
- Identifying the target users of the platform
- Preparing the Software Requirements Specification (SRS)
- Documenting the functional requirements
- Documenting the non-functional requirements
- Creating user stories
- Writing detailed use case descriptions
- Coordinating with the Digital Marketing team to understand customer needs and business expectations
- Sharing the approved requirements with the Software Engineering team

These completed documents now serve as the foundation for the design and development of CampusConnect.

3. Current Team Progress

The table below summarizes the current status of each team member:

Team Member	Role	Status
Team Member 1	Requirements Analyst & Project Coordinator	Completed
Team Member 2	System Analyst & Software Designer	In Progress
Team Member 3	UI/UX Designer	In Progress
Team Member 4	UI Designer	In Progress

Team Member	Role	Status
Team Member 5	Database Designer & Technical Documentation	In Progress

Team Member 1 – Requirements Analyst & Project Coordinator

Status: Completed

Completed Tasks

- Requirements analysis
- Project scope definition
- Software Requirements Specification (SRS)
- Functional requirements
- Non-functional requirements
- User stories
- Use case descriptions
- Requirement documentation
- Coordination with the Digital Marketing team

This team member is now supporting the remaining members by reviewing their work and ensuring that all designs remain aligned with the approved project requirements.

Team Member 2 – System Analyst & Software Designer

Status: In Progress

Current Tasks

- Designing the system architecture
- Creating the Use Case Diagram
- Creating the Activity Diagram
- Creating the Sequence Diagram
- Creating the Class Diagram
- Defining the software modules

Team Member 3 – UI/UX Designer

Status: In Progress

Current Tasks

- Designing user flows
- Creating the information architecture
- Producing low-fidelity wireframes
- Designing the application's navigation structure
- Improving the user experience and usability

Team Member 4 – UI Designer

Status: In Progress

Current Tasks

- Designing high-fidelity user interfaces
- Creating the design system
- Developing responsive layouts
- Finalizing the application's visual appearance

Team Member 5 – Database Designer & Technical Documentation

Status: In Progress

Current Tasks

- Designing the Entity Relationship Diagram (ERD)
- Creating the database schema
- Preparing the data dictionary
- Drafting the initial API documentation
- Preparing technical documentation

4. Team Collaboration

The Software Engineering team has maintained effective collaboration throughout the project.

Communication is conducted through scheduled online meetings and shared documentation platforms, allowing every member to stay informed about project progress.

Completed work is reviewed and shared with the team before the next stage begins to ensure consistency and quality.

5. Achievements

- Completed the project requirements analysis
- Defined the project scope
- Produced the Software Requirements Specification (SRS)
- Documented functional and non-functional requirements
- Created user stories and use case descriptions
- Established a solid foundation for the design phase
- Maintained effective communication and teamwork

6. Challenges Encountered

During the initial phase, the team experienced several challenges, including:

- Understanding the complete scope of the client's requirements
- Dividing responsibilities among team members
- Ensuring all members shared the same understanding of the project objectives

These challenges were addressed through regular online meetings, collaborative discussions, and continuous review of project documentation.

7. Next Steps

The team will continue working on the remaining analysis and design tasks, including:

- Completing the system architecture
- Finalizing all UML diagrams
- Completing the UI/UX wireframes
- Designing the high-fidelity user interfaces
- Completing the Entity Relationship Diagram (ERD)
- Finalizing the database schema
- Preparing the remaining technical documentation

Once these activities are completed, the project will move into the implementation phase, where frontend development, backend development, database integration, testing, and deployment will begin.

8. Conclusion

The CampusConnect project has made significant progress during the Analysis and Design phase. The Requirements Analysis stage has been successfully completed, providing a clear understanding of the system's objectives and requirements.

The remaining members of the Software Engineering team are actively working on their respective design tasks. The project is progressing according to plan, and the team remains committed to delivering a high-quality prototype that satisfies the client's requirements while demonstrating strong teamwork, effective communication, and professional software engineering practices.